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ESTIMATE RUN 09/03/2004

ESTIMATE SUMMARY 13:26:50
CONTID: C14692 ESTIMATE NO: 0003 PROG SPEC YR:1999
PCN: 14692-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 49 WORK DAYS
CLIFTON TO PALISADE PERCENT TIME: 100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 0063-016
CLIFTON TO PALISADE
NAME OF ROAD: 6
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/01/2004 DATE TIME STARTED 06/15/2004
1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 06/15/2004
DATE AWARDED 04/12/2004 DATE TIME STOpPED 09/01/2004
DATE CONTRACT EXECUTED 04/23/2004 DATE ACCEPTED 09/01/2004
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,470,186.56 PARTICIPATING $ 1,337,348.84 S 359,745.26
AWARD PROJECT AMT: $ 1,526,492.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 90.96% TOTAL EARNINGS 1,337,348.84 359,745.26
FUNDS AVAILABLE: $ 132,837.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,337,348.84 359,745.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,761.19 -853.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,333,587.65 358,891.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,333,587.65 358,891.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 358,891.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14692-BID ESTIMATE RUN 09/03/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0003 13:26:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - BID ITEMS

0005 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 257.100 257.100
LF 0.000 0.00
11.00000 257.100 2,828.10
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 14,003.000 14,003.000
sy 0.000 0.00
2.40000 14,003.000 33,607.20
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 25.000 0.000
LF 25.000 175.00
7.00000 25.000 175.00
0020 203-01500 BLADING 30.000 0.000
HOUR 29.000 4,147.00
143.00000 29.000 4,147.00
0025 203-01597 *POTHOLING 2.000 0.000
HOUR 0.000 0.00
133.00000 0.000 0.00
0030 210-04010 *ADJUST MANHOLE 16.000 0.000
EACH 16.000 8,000.00
500.00000 16.000 8,000.00
0035 210-04050 *ADJUST VALVE BOX 26.000 0.000
EACH 26.000 9,750.00
375.00000 26.000 9,750.00
0040 304-06000 AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0045 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,041.000 1,232.620
TON 789.550 9,474.60
12.00000 2,022.170 24,266.04
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,385.730 1,355.810
TON 29.920 1,316.48
44.00000 1,385.730 60,972.12
0055 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 14,338.990 10,735.780
TON 3,603.210 86,477.04

24.00000 14,338.990 344,135.76
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PCN: 14692-BID ESTIMATE RUN 09/03/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0003 13:26:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - BID ITEMS
0060 405-00300 *HEATING AND REPAVING TREATMENT 171,562.000 130,780.000
sy 40,782.000 87,681.30
2.15000 171,562.000 368,858.30
0065 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 779.410 583.190
TON 196.220 33,357.40
170.00000 779.410 132,499.70
0070 411-90010 *ASPHALT REJUVENATING AGENT 9,360.000 6,997.000
GAL 2,363.000 4,017.10
1.70000 9,360.000 15,912.00
0075 420-00500 GEOTEXTILE (PAVING) 1,613.000 1,613.000
SY 0.000 0.00
3.00000 1,613.000 4,839.00
0080 518-03000 *SAWING AND SEALING BRIDGE JOINT 264.000 0.000
LF 264.000 2,904.00
11.00000 264.000 2,904.00
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 338.000 0.000
LF 338.000 7,098.00
21.00000 338.000 7,098.00
0090 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 3,400.00
1,700.00000 2.000 3,400.00
0095 608-00010 *CONCRETE CURB RAMP 44.490 44.490
SY 0.000 0.00
160.00000 44.490 7,118.40
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 98.000 98.000
LF 0.000 0.00
24.00000 98.000 2,352.00
0105 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 229.500 229.500
LF 0.000 0.00
45.00000 229.500 10,327.50
0110 614-80387 *RUMBLE STRIP (GRINDING) 11,500.000 0.000
LF 11,437.000 5,718.50
0.50000 11,437.000 5,718.50
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PCN: 14692-BID ESTIMATE RUN 09/03/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0003 13:26:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - BID ITEMS
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
130,000.00000 1.000 130,000.00
0120 627-00005 *EPOXY PAVEMENT MARKING 578.520 135.120
GAL 443.400 21,726.60
49.00000 578.520 28,347.48
0125 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,378.000 0.000
(WORD-SYMBOL)
SF 1,083.200 11,915.20
11.00000 1,083.200 11,915.20
0130 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,312.000 0.000
(XWALK-STOPLINE
SF 2,246.200 20,215.80
9.00000 2,246.200 20,215.80
0135 629-01031 *SURVEY MONUMENT (TYPE 3A) 14.000 0.000
EACH 14.000 5,600.00
400.00000 14.000 5,600.00
0140 630-00000  *FLAGGING 3,000.000 1,169.750
HOUR 686.500 13,730.00
20.00000 1,856.250 37,125.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 10.000
DAY 14.000 980.00
70.00000 24.000 1,680.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 26.000
DAY 25.000 8,000.00
320.00000 51.000 16,320.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.000
EACH 2.000 86.00
43.00000 4.000 172.00
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 35.000
EACH 35.000 1,715.00
49.00000 70.000 3,430.00
0165 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 1.000 0.500
TYPE)
EACH 0.500 243.00
486.00000 1.000 486.00
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PCN: 14692-BID ESTIMATE RUN 09/03/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0003 13:26:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - BID ITEMS

0170 630-80359  *PORTABLE MESSAGE SIGN PANEL 45.000 26.500
DAY 10.000 810.00
81.00000 36.500 2,956.50
0175 630-80360  *DRUM CHANNELIZING DEVICE 65.000 32.500
EACH 32.500 1,235.00
38.00000 65.000 2,470.00
0180 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0185 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0190 630-80380  *TRAFFIC CONE 300.000 150.000
EACH 150.000 1,350.00
9.00000 300.000 2,700.00
0195 700-70010  F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70021  F/A OJT 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0205 700-70022  F/A OJT PILOT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70025  F/A QUALITY INCENTIVE PAYMENT 49,400.000 0.000
F A 7,467.240 7,467.24
1.00000 7,467.240 7,467.24
0215 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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ESTIMATE RUN 09/03/2004

CONSTRUCTION ENGINEERING

FIELD OFFICE

FIELD LABORATORY

*SANITARY FACILITY

CAT 0200 CURRENT AMT

1.000
EACH

7,400.00000

1.000
EACH

8,000.00000

1.000

EACH
1,000.00000
CAT 0400

CURRENT AMT

PROJECT TOTAL CURRENT AMT

STA 0063-016 ESTIMATE NO: 0003 13:26:50
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
ROADWAY - BID ITEMS
RES GROUND SIGN 7.000 0.000
EACH 7.000 1,155.00
165.00000 7.000 1,155.00

1,453,786.56 $

1.000
0.000
1.000

359,745.26 $

1,320,948.84

7,400.00

8,000.00

1,000.00

16,400.00 $

0.00$ 16,400.00

1,470,186.56 $

359,745.26 $ 1,337,348.84



